BRUHAT BANGALORE MAHANAGARA PALIKE
PROFORMA FOR SANCTION OF EXTENSION OF TIME

1	Name of the work	Providing CC Camera at Garbage Block Spots in Ward No.16
2	Estimate amount of work & sanctioned No.	Rs 10.00 Lakhs and TS/03/2017-18, dated 06.06.2017
3	Amount put to tender	Rs.10.00 Lakhs
4	Agreement No	EE(RRND)/AG/76/17-18 dated 8/8/2017
5	No. & date of work order issued	EE/RRND/Wo.No/76/17-18, dated:08.08.2017
6	Time limit originallly fixed for completion of the work	60 days
7	Name of the Contractor	M/s Green Energy Technologies
8	Date of application of the contractor for granting the extension of time	08.10.2017
9	Date of receipt of application in the Sub Division	08.10.2017
10	Extension granted if any	No.
11	Work carried out during the first period and Ist extension.	-
12	Work carried out by the contractor during the original period.	75% of work completed
13	Work carried out during the 2nd extension.	-
14	Time now applied	08.10.2017 to 31.08.2020.

Scanned with CamScanner

15	Date of recommending the time limit applied for	From 08.10.2017 to 31.08.2020
16	Whether the original application of the Contractor enclosed	yes
17	Balance works remaining to be done	25% of work
18	Probable time limit required for completion remaing works.	31.08.2020
19	Const of work charge establishment	
20	Weekly notice as per Rule 2 of the contract has been issued.	No
21	Remarks by the Asst ~~Conservator of Forest~~	Recommended for extension of time without fine
22	Daily rate & fine proposed	Nil
23	Recommendation of the Executive Engineer-5.	As Recommended by AE & AEE due to Election Duty works and lockdown due to Covid-19 work has became delayed, So requesting for granting EOT with out fine
24	Chief Engineer (RR Nagar), BBMP	

Assistant Engineer
Ward No - 16

Asst.Executive Engineer
YPR sub Division

Executive Engineer
RR Nagara Division

As requested by the EE (RR) EOT is accepted

Chief Engineer
RR Nagara Zone
Rajarajeshwarinagar Zone
Bruhath Bangalore Mahanagara Palike

Scanned with CamScanner